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Contract No. DE-AC06-05RL14655  647 
 

SF30 BLOCK 14 CONTINUATION: 
 

B. This modification definitizes the below change order and associated changed Contract 

scope by mutual agreement of the contracting parties with no increase in Target Cost or 

Target Fee (Table B-2), in accordance with FAR 52.243-2, Changes - Cost 

Reimbursement. 

 

Contract Scope Issuance Contract Scope Title 

1) Change Order 315 Implementation of New Beryllium Site 

Wide Procedures 

 

C. Contract Actions and Correspondence related to the Change Proposal identified in 

paragraph B above, is listed below: 

   

1) Not to Exceed Cost Authority of $50,000 for the Implementation of New Beryllium Site 

Wide Procedures. Email from Jenise Connerly to Scott Feaster dated May 19, 2015.  

2) Correspondence letter (CCN: 179802), dated June 18, 2015 from Scott Feaster, WCH to 

Jenise Connerly, DOE-RL representing that WCH does not wish to prepare a change 

proposal or request an equitable adjustment for change order 315. 

 

D. This modification does not add additional funds to the contract.  Accordingly, work under 

the contract, such as that described herein, must be performed within the amount of funds 

which have been incrementally allotted to the contract in accordance with Clause I.57 - 

FAR 52.232-22 - Limitation of Funds (Apr 1984). 

 

E.  Contractor Statement of Release:  In consideration of the modification agreed to herein as 

complete equitable adjustment for change order 315 and the contract actions as listed above 

in paragraphs A and B, the Contractor hereby releases the Government from any and all 

liability under this Contract for further equitable adjustment attributable to such facts or 

circumstances giving rise to this Change Order. 

 

There are no other changes to the terms and conditions of the Contract. 
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